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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to purchase and provide funding for one additional Mojave Viper exercise.

1 CONTRACTID CODE PAGE OF PAGES

J 1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 01-Apr-2009

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-08-D-8029-0003

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

23-Jul-2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor X is not, is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

03

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

31-Mar-2009

CODE

PM TRASYS
PROGRAM MANAGER, TRA NING SYSTEMS
12350 RESEARCH PARKWAY
ORLANDO FL 32826-3275

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE

See Item 6

TATITLEK SUPPORT SERVICES, INC
LAURA LANCASTER
3003 M NNESOTA DR STE 204
ANCHORAGE ALASKA 99503

3SKC7FACILITY CODE3SKC7CODE

john e.lynch2@usmc milEMA L:407-380-4197TEL:

JOHN E. LYNCH / CONTRACTING OFFFICER

Modification Control Number: dagued092240
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $1,530,282.00 from $13,772,538.00 to $15,302,820.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0003
The pricing detail quantity has increased by 1.00 from 9.00 to 10.00.
The total cost of this line item has increased by $1,530,282.00 from $13,772,538.00 to $15,302,820.00.

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 000305:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 000306:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 000307:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 000308:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0003 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

9 MARINE CORPS SYSTEMS COMMAND,
PG 10/IS&I
KAREN REAM
2201A WILLIS STREET
QUANTICO VA 22134-6050
(703) 441-5144
FOB: Destination

M67854
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To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

10 MARINE CORPS SYSTEMS COMMAND,
PG 10/IS&I
KAREN REAM
2201A WILLIS STREET
QUANTICO VA 22134-6050
(703) 441-5144
FOB: Destination

M67854

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $1,530,282.00
from $13,772,538.00 to $15,302,820.00.

SUBCLIN 000305:
Funding on SUBCLIN 000305 is initiated as follows:

ACRN: AE

CIN: 000000000000000000000000000000

Acctng Data: 179110627A0 250 68450 067443 2D M11400

Increase: $301,297.00

Total: $301,297.00

Cost Code: 9RC00028GEBF

SUBCLIN 000306:
Funding on SUBCLIN 000306 is initiated as follows:

ACRN: AF

CIN: 000000000000000000000000000000

Acctng Data: 179110627M0 250 67856 067443 2D M30300

Increase: $260,000.00

Total: $260,000.00

Cost Code: DCYT9RCYT010
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SUBCLIN 000307:
Funding on SUBCLIN 000307 is initiated as follows:

ACRN: AG

CIN: 000000000000000000000000000000

Acctng Data: 179110627M0 250 67856 067443 2D M30400

Increase: $11,032.00

Total: $11,032.00

Cost Code: 40009RCYD001

SUBCLIN 000308:
Funding on SUBCLIN 000308 is initiated as follows:

ACRN: AH

CIN: 000000000000000000000000000000

Acctng Data: 179110727A0 250 67861 067443 2D 1A1A

Increase: $957,953.00

Total: $957,953.00

Cost Code: 9RC000191FFL

(End of Summary of Changes)


